



## State Technology Approval Reform (STAR) High Level Project Timeline

Release 1 includes:

- Stage/Gate 1 (Business Analysis) Revisions
- Stage/Gate 2 Alternatives Analysis
- Stage/Gate 3 Solution Development
- Stage/Gate 4 Project Readiness and Approval

Milestone	Target Completion
Project Kickoff Meeting	April 2014
Project Initiation	April 2014
Policy and Procedure Analysis Phase	August 2014
Policy Release (Technology Letter) <ul style="list-style-type: none"> <li>• Stage/Gate 1 Revisions</li> <li>• Stage/Gate 2</li> </ul>	December 2014
Comprehensive Training and Outreach Period	January 2015 – February 2016
Pilot Test Project(s)	January 2015 – December 2015
Stage/Gate 1-2 Policy Refinement	January 2015 – June 2015
Stage/Gate 1-2 Policy Effective	July 2015
Policy Release (Technology Letter) <ul style="list-style-type: none"> <li>• Stage/Gate 3</li> <li>• Stage/Gate 4</li> </ul>	October 2015
Stage/Gate 3-4 Policy Refinement	November 2015 – December 2015
Stage/Gate 3-4 Policy Effective	First Quarter 2016
Transition to Maintenance and Operations	March 2016
Release 1 Project End Date	March 2016